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ESTIMATE RUN 04/25/2019

ESTIMATE SUMMARY 09:10:20

CONTID: C22073         ESTIMATE NO: 0014 FINL 2005

PCN: 22073-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BTC LARIMER COUNTY ST PERCENT TIME:

PROJECT NO: CC0341-098                    

PR US 34 BTC LARIMER COUNTY ST

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,870,233.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,244,782.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 93,671.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

93,671.74

$

$

$

$

0.00

5,870,233.70

5,870,233.70

0.00

5,870,233.70

0.00

0.00

5,870,233.70

0.00

AMOUNT DUE 5,870,233.70 93,671.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,671.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

334.0 TIME ALLOW: 2/15/2019 ??:??:??

ORIG TIME ALLOW: 12/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/19/2018

03/19/2018

02/15/2019

02/15/2019

04/25/2019

01/12/2018

03/05/2018

03/16/2018

03/19/2018
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0005 Clearing and Grubbing MT. SHADOWS 2 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0010 Removal of Structures and Obstructions MT. SHADOWS 2 0.250

0.000

202-00000  
 

0.250.250

0.00

0.250

L S 

1.00000

0015 Removal of Bridge MT. SHADOWS 2 1.000

0.000

202-00400  
 

154,800.001.000

0.00

1.000

EACH

154,800.00000

0020 Unclassified Excavation (Complete In Place) MT. 
SHADOWS 2

931.000

0.000

203-00010  
 

55,860.00931.000

0.00

931.000

CY  

60.00000

0025 Proof Rolling MT. SHADOWS 2 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

100.00000

0030 Blading MT. SHADOWS 2 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

188.00000

0035 Backhoe MT. SHADOWS 2 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

210.00000

0040 Truck (Dump) MT. SHADOWS 2 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0045 Front End Loader (Rubber Tire) MT. SHADOWS 2 4.000

0.000

203-01590  
 

640.004.000

0.00

4.000

HOUR

160.00000

0050 Potholing MT. SHADOWS 2 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

263.00000

0055 Laborer MT. SHADOWS 2 5.000

0.000

203-02330  
 

325.005.000

0.00

5.000

HOUR

65.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0060 Structure Excavation MT. SHADOWS 2 356.000

0.000

206-00000  
 

35,600.00356.000

0.00

356.000

CY  

100.00000

0065 Structure Backfill (Class 1) MT. SHADOWS 2 117.000

0.000

206-00100  
 

30,420.00117.000

0.00

117.000

CY  

260.00000

0070 Structure Backfill (Class 2) MT. SHADOWS 2 4.000

0.000

206-00200  
 

1,100.004.000

0.00

4.000

CY  

275.00000

0075 Mechanical Reinforcement of Soil MT. SHADOWS 2 3.000

0.000

206-00360  
 

120.003.000

0.00

3.000

CY  

40.00000

0080 Topsoil (Special) MT. SHADOWS 2 104.000

0.000

207-00405  
 

3,328.00104.000

0.00

104.000

CY  

32.00000

0085 Erosion Log Type 1 (12 Inch) MT. SHADOWS 2 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0090 Vehicle Tracking Pad MT. SHADOWS 2 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,800.00000

0095 Maintenance Aggregate (Vehicle Tracking Pad) MT. 
SHADOWS 2

0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

80.00000

0100 Removal and Disposal of Sediment (Labor) MT. SHADOWS 2 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0105 Removal and Disposal of Sediment (Equipment) MT. 
SHADOWS 2

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0110 Sweeping (Sediment Removal) MT. SHADOWS 2 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0115 Temporary Diversion MT. SHADOWS 2 75.000

0.000

208-00301  
 

26,250.0075.000

0.00

75.000

LF  

350.00000

0120 Temporary Stream Crossing MT. SHADOWS 2 1.000

0.000

208-00520  
 

225,000.001.000

0.00

1.000

L S 

225,000.00000

0125 Dewatering MT. SHADOWS 2 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

135,000.00000

0130 Seeding (Native) MT. SHADOWS 2 0.060

0.000

212-00006  
 

23.100.060

0.00

0.060

ACRE

385.00000

0135 Soil Conditioning MT. SHADOWS 2 0.060

0.000

212-00032  
 

324.600.060

0.00

0.060

ACRE

5,410.00000

0140 Mulching (Wood Strand) MT. SHADOWS 2 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

10,190.00000

0141 Spray-on Mulch Blanket MT. SHADOWS 2 0.060

0.000

213-00012  
 

297.000.060

0.00

0.060

ACRE

4,950.00000

0145 Herbicide Treatment MT. SHADOWS 2 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0150 Health and Safety Officer MT. SHADOWS 2 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

80.00000

0155 Aggregate Base Course (Class 5) MT. SHADOWS 2 25.720

0.000

304-05000  
 

2,057.6025.720

0.00

25.720

TON 

80.00000

0160 *Drilled Caisson (36 Inch) MT. SHADOWS 2 137.000

0.000

503-00036  
 

178,100.00137.000

0.00

137.000

LF  

1,300.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0165 Riprap (24 Inch) MT. SHADOWS 2 606.000

0.000

506-00224  
 

133,320.00606.000

0.00

606.000

CY  

220.00000

0170 *Concrete Sealer MT. SHADOWS 2 132.000

0.000

515-00400  
 

2,640.00132.000

0.00

132.000

SY  

20.00000

0175 *Concrete Class D (Bridge) MT. SHADOWS 2 78.000

0.000

601-03040  
 

214,500.0078.000

0.00

78.000

CY  

2,750.00000

0180 *Structural Concrete Stain (Special) MT. SHADOWS 2 198.000

0.000

601-13001  
 

29,700.00198.000

0.00

198.000

SY  

150.00000

0185 *Reinforcing Steel MT. SHADOWS 2 4,680.000

0.000

602-00000  
 

7,020.004,680.000

0.00

4,680.000

LB  

1.50000

0190 *Reinforcing Steel (Epoxy Coated) MT. SHADOWS 2 8,360.000

0.000

602-00020  
 

16,720.008,360.000

0.00

8,360.000

LB  

2.00000

0195 *Bridge Rail Type 3 (Special) MT. SHADOWS 2 127.000

0.000

606-10305  
 

33,655.00127.000

0.00

127.000

LF  

265.00000

0200 Fence (Plastic) MT. SHADOWS 2 86.000

0.000

607-11525  
 

2,580.0086.000

0.00

86.000

LF  

30.00000

0205 2 Inch Electrical Conduit MT. SHADOWS 2 128.000

0.000

613-00200  
 

1,920.00128.000

0.00

128.000

LF  

15.00000

0210 *Prestressed Concrete Box (Depth Less Than 32 Inches) 
MT. SHADOWS 2

976.000

0.000

618-01992  
 

97,600.00976.000

0.00

976.000

SF  

100.00000

0215 Construction Surveying MT. SHADOWS 2 0.250

0.000

625-00000  
 

25,000.000.250

0.00

0.250

L S 

100,000.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0201 MT. SHADOWS 2 

0220 *Mobilization (without Autopay) MT. SHADOWS 2 0.250

0.000

626-00100  
 

81,830.000.250

0.00

0.250

L S 

327,320.00000

0225 Pavement Marking Paint (Waterborne) MT. SHADOWS 2 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

48.00000

0229 *Flagging / MT. SHADOWS 2 311.000

0.000

630-00000  
 

8,397.00311.000

0.00

311.000

HOUR

27.00000

0230 Drum Channelizing Device MT. SHADOWS 2 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

0235 Concrete Barrier (Temporary) (Furnish and Install) MT.
SHADOWS 2

144.000

0.000

630-80372  
 

7,344.00144.000

0.00

144.000

LF  

51.00000

0236 Concrete Barrier (Temporary)(Remove) MT. SHADOWS 2 144.000

0.000

630-80373  
 

1,728.00144.000

0.00

144.000

LF  

12.00000

0240 Traffic Cone MT. SHADOWS 2 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

7.00000

0245 Impact Attenuator (Temporary) MT. SHADOWS 2 1.000

0.000

630-85010  
 

5,360.001.000

0.00

1.000

EACH

5,360.00000

0250 F/A Erosion Control MT. SHADOWS 2 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 CMGC Overrun Pool MT. SHADOWS 2 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,388,659.550.001,388,659.55CURRENT AMT0201 $ $ $
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0260 Clearing and Grubbing MOODIE ST. 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0265 Removal of Structures and Obstructions MOODIE ST. 0.250

0.000

202-00000  
 

0.250.250

0.00

0.250

L S 

1.00000

0270 Unclassified Excavation (Complete In Place) MOODIE ST. 471.000

0.000

203-00010  
 

28,260.00471.000

0.00

471.000

CY  

60.00000

0275 Proof Rolling MOODIE ST. 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

100.00000

0280 Blading MOODIE ST. 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

188.00000

0285 Backhoe MOODIE ST. 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

210.00000

0290 Truck (Dump) MOODIE ST. 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0295 Front End Loader (Rubber Tire) MOODIE ST. 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

160.00000

0300 Potholing MOODIE ST. 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

263.00000

0305 Laborer MOODIE ST. 4.000

0.000

203-02330  
 

260.004.000

0.00

4.000

HOUR

65.00000

0310 Structure Excavation MOODIE ST. 38.000

0.000

206-00000  
 

3,800.0038.000

0.00

38.000

CY  

100.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0315 Structure Backfill (Class 1) MOODIE ST. 148.000

0.000

206-00100  
 

38,480.00148.000

0.00

148.000

CY  

260.00000

0320 Structure Backfill (Class 2) MOODIE ST. 13.000

0.000

206-00200  
 

3,575.0013.000

0.00

13.000

CY  

275.00000

0325 Mechanical Reinforcement of Soil MOODIE ST. 3.000

0.000

206-00360  
 

120.003.000

0.00

3.000

CY  

40.00000

0330 Topsoil (Special) MOODIE ST. 70.000

0.000

207-00405  
 

2,240.0070.000

0.00

70.000

CY  

32.00000

0335 Erosion Log Type 1 (12 Inch) MOODIE ST. 320.000

0.000

208-00002  
 

3,840.00320.000

0.00

320.000

LF  

12.00000

0340 Concrete Washout Structure MOODIE ST. 1.000

0.000

208-00045  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0345 Vehicle Tracking Pad MOODIE ST. 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,800.00000

0350 Maintenance Aggregate (Vehicle Tracking Pad) MOODIE 
ST.

0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

80.00000

0355 Removal and Disposal of Sediment (Labor) MOODIE ST. 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0360 Removal and Disposal of Sediment (Equipment) MOODIE 
ST.

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0365 Sweeping (Sediment Removal) MOODIE ST. 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0370 Dewatering MOODIE ST. 0.250

0.000

211-03005  
 

33,750.000.250

0.00

0.250

L S 

135,000.00000

0375 Seeding (Native) MOODIE ST. 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

385.00000

0380 Soil Conditioning MOODIE ST. 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,410.00000

0385 Mulching (Wood Strand) MOODIE ST. 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

10,190.00000

0386 Spray-on Mulch Blanket MOODIE ST. 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,950.00000

0390 Herbicide Treatment MOODIE ST. 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0395 Health and Safety Officer MOODIE ST. 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

80.00000

0400 Aggregate Base Course (Class 5) MOODIE ST. 144.240

0.000

304-05000  
 

11,539.20144.240

0.00

144.240

TON 

80.00000

0405 *Drilled Caisson (36 Inch) MOODIE ST. 177.000

0.000

503-00036  
 

230,100.00177.000

0.00

177.000

LF  

1,300.00000

0410 Riprap (24 Inch) MOODIE ST. 332.000

0.000

506-00224  
 

73,040.00332.000

0.00

332.000

CY  

220.00000

0415 *Concrete Sealer MOODIE ST. 220.000

0.000

515-00400  
 

4,400.00220.000

0.00

220.000

SY  

20.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0420 *Concrete Class D (Bridge) MOODIE ST. 97.000

0.000

601-03040  
 

266,750.0097.000

0.00

97.000

CY  

2,750.00000

0425 *Structural Concrete Stain (Special) MOODIE ST. 347.000

0.000

601-13001  
 

52,050.00347.000

0.00

347.000

SY  

150.00000

0430 *Reinforcing Steel MOODIE ST. 5,475.000

0.000

602-00000  
 

8,212.505,475.000

0.00

5,475.000

LB  

1.50000

0435 *Reinforcing Steel (Epoxy Coated) MOODIE ST. 11,341.000

0.000

602-00020  
 

22,682.0011,341.000

0.00

11,341.000

LB  

2.00000

0439 Transition Ty 3L MOODIE ST. 2.000

0.000

606-01395  
 

2,772.002.000

0.00

2.000

EACH

1,386.00000

0440 *Bridge Rail Type 3 (Special) MOODIE ST. 220.000

0.000

606-10305  
 

58,300.00220.000

0.00

220.000

LF  

265.00000

0445 Fence (Plastic) MOODIE ST. 100.000

0.000

607-11525  
 

3,000.00100.000

0.00

100.000

LF  

30.00000

0450 2 Inch Electrical Conduit MOODIE ST. 221.000

0.000

613-00200  
 

3,315.00221.000

0.00

221.000

LF  

15.00000

0455 *Prestressed Concrete Box (Depth 32" Through 48") 
MOODIE ST.

1,720.000

0.000

618-01994  
 

137,600.001,720.000

0.00

1,720.000

SF  

80.00000

0460 Construction Surveying MOODIE ST. 0.250

0.000

625-00000  
 

25,000.000.250

0.00

0.250

L S 

100,000.00000

0465 *Mobilization (without Autopay) MOODIE ST. 0.250

0.000

626-00100  
 

81,830.000.250

0.00

0.250

L S 

327,320.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0202 MOODIE ST. 

0470 Pavement Marking Paint (Waterborne) MOODIE ST. 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

48.00000

0474 *Flagging / MOODIE ST. 149.000

0.000

630-00000  
 

4,023.00149.000

0.00

149.000

HOUR

27.00000

0475 Drum Channelizing Device MOODIE ST. 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

0480 Concrete Barrier (Temporary) (Furnish and Install) 
MOODIE ST.

240.000

0.000

630-80372  
 

12,240.00240.000

0.00

240.000

LF  

51.00000

0481 Concrete Barrier (Temporary)(Remove) MOODIE ST. 240.000

0.000

630-80373  
 

2,880.00240.000

0.00

240.000

LF  

12.00000

0485 Traffic Cone MOODIE ST. 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

7.00000

0490 Impact Attenuator (Temporary) MOODIE ST. 2.000

0.000

630-85010  
 

10,720.002.000

0.00

2.000

EACH

5,360.00000

0491 F/A Core Drilling Reimbursement MOODIE ST. 5,953.500

0.000

700-70034  
 

5,953.505,953.500

0.00

5,953.500

F A 

1.00000

0495 F/A Erosion Control MOODIE ST. 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 CMGC Overrun Pool MOODIE ST. 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,165,832.450.001,165,832.45CURRENT AMT0202 $ $ $
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0505 Clearing and Grubbing RIVERBEND 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0510 Removal of Structures and Obstructions RIVERBEND 0.250

0.000

202-00000  
 

0.250.250

0.00

0.250

L S 

1.00000

0515 Removal of Tree RIVERBEND 1.000

0.000

202-00010  
 

750.001.000

0.00

1.000

EACH

750.00000

0520 Unclassified Excavation (Complete In Place) RIVERBEND 330.000

0.000

203-00010  
 

19,800.00330.000

0.00

330.000

CY  

60.00000

0525 Proof Rolling RIVERBEND 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

100.00000

0530 Blading RIVERBEND 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

188.00000

0535 Backhoe RIVERBEND 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

210.00000

0540 Truck (Dump) RIVERBEND 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0545 Front End Loader (Rubber Tire) RIVERBEND 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

160.00000

0550 Potholing RIVERBEND 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

263.00000

0555 Laborer RIVERBEND 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

65.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0560 Structure Excavation RIVERBEND 74.000

0.000

206-00000  
 

7,400.0074.000

0.00

74.000

CY  

100.00000

0565 Structure Backfill (Class 1) RIVERBEND 412.000

0.000

206-00100  
 

107,120.00412.000

0.00

412.000

CY  

260.00000

0570 Structure Backfill (Class 2) RIVERBEND 13.000

0.000

206-00200  
 

3,575.0013.000

0.00

13.000

CY  

275.00000

0575 Mechanical Reinforcement of Soil RIVERBEND 3.000

0.000

206-00360  
 

120.003.000

0.00

3.000

CY  

40.00000

0580 Topsoil (Special) RIVERBEND 120.000

0.000

207-00405  
 

3,840.00120.000

0.00

120.000

CY  

32.00000

0585 Erosion Log Type 1 (12 Inch) RIVERBEND 540.000

0.000

208-00002  
 

6,480.00540.000

0.00

540.000

LF  

12.00000

0590 Vehicle Tracking Pad RIVERBEND 1.000

0.000

208-00070  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0595 Maintenance Aggregate (Vehicle Tracking Pad) RIVERBEND 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

80.00000

0600 Removal and Disposal of Sediment (Labor) RIVERBEND 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0605 Removal and Disposal of Sediment (Equipment) RIVERBEND 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0610 Sweeping (Sediment Removal) RIVERBEND 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0615 Dewatering RIVERBEND 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

135,000.00000

0620 Seeding (Native) RIVERBEND 0.120

0.000

212-00006  
 

46.200.120

0.00

0.120

ACRE

385.00000

0625 Soil Conditioning RIVERBEND 0.120

0.000

212-00032  
 

649.200.120

0.00

0.120

ACRE

5,410.00000

0630 Mulching (Wood Strand) RIVERBEND 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

10,190.00000

0631 Spray-on Mulch Blanket RIVERBEND 0.120

0.000

213-00012  
 

594.000.120

0.00

0.120

ACRE

4,950.00000

0635 Herbicide Treatment RIVERBEND 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0640 Health and Safety Officer RIVERBEND 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

80.00000

0645 Aggregate Base Course (Class 5) RIVERBEND 179.720

0.000

304-05000  
 

14,377.60179.720

0.00

179.720

TON 

80.00000

0650 *Drilled Caisson (36 Inch) RIVERBEND 164.000

0.000

503-00036  
 

213,200.00164.000

0.00

164.000

LF  

1,300.00000

0655 Riprap (18 Inch) RIVERBEND 94.000

0.000

506-00218  
 

19,740.0094.000

0.00

94.000

CY  

210.00000

0660 Riprap (24 Inch) RIVERBEND 515.000

0.000

506-00224  
 

113,300.00515.000

0.00

515.000

CY  

220.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0665 *Concrete Sealer RIVERBEND 220.000

0.000

515-00400  
 

4,400.00220.000

0.00

220.000

SY  

20.00000

0670 *Concrete Class D (Bridge) RIVERBEND 121.000

0.000

601-03040  
 

332,750.00121.000

0.00

121.000

CY  

2,750.00000

0675 *Structural Concrete Stain (Special) RIVERBEND 380.000

0.000

601-13001  
 

57,000.00380.000

0.00

380.000

SY  

150.00000

0680 *Reinforcing Steel RIVERBEND 4,726.000

0.000

602-00000  
 

7,089.004,726.000

0.00

4,726.000

LB  

1.50000

0685 *Reinforcing Steel (Epoxy Coated) RIVERBEND 16,762.000

0.000

602-00020  
 

33,524.0016,762.000

0.00

16,762.000

LB  

2.00000

0690 15 Inch Corrugated Steel Pipe RIVERBEND 0.000

0.000

603-10150  
 

0.000.000

0.00

0.000

LF  

175.00000

0691 18 In CSP RIVERBEND 53.000

0.000

603-10180  
 

12,720.0053.000

0.00

53.000

LF  

240.00000

0694 Transition Ty 3L RIVERBEND 2.000

0.000

606-01395  
 

2,772.002.000

0.00

2.000

EACH

1,386.00000

0695 *Bridge Rail Type 3 (Special) RIVERBEND 220.000

0.000

606-10305  
 

58,300.00220.000

0.00

220.000

LF  

265.00000

0700 Fence (Plastic) RIVERBEND 198.000

0.000

607-11525  
 

5,940.00198.000

0.00

198.000

LF  

30.00000

0705 2 Inch Electrical Conduit RIVERBEND 221.000

0.000

613-00200  
 

3,315.00221.000

0.00

221.000

LF  

15.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0710 *Prestressed Concrete Box (Depth 32" Through 48") 
RIVERBEND

1,720.000

0.000

618-01994  
 

137,600.001,720.000

0.00

1,720.000

SF  

80.00000

0715 Construction Surveying RIVERBEND 0.250

0.000

625-00000  
 

25,000.000.250

0.00

0.250

L S 

100,000.00000

0720 *Mobilization (without Autopay) RIVERBEND 0.250

0.000

626-00100  
 

81,830.000.250

0.00

0.250

L S 

327,320.00000

0725 Pavement Marking Paint (Waterborne) RIVERBEND 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

48.00000

0729 *Flagging / RIVERBEND 507.000

0.000

630-00000  
 

13,689.00507.000

0.00

507.000

HOUR

27.00000

0730 Drum Channelizing Device RIVERBEND 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

0735 Concrete Barrier (Temporary) (Furnish and Install) 
RIVERBEND

228.000

0.000

630-80372  
 

11,628.00228.000

0.00

228.000

LF  

51.00000

0736 Concrete Barrier (Temporary)(Remove) RIVERBEND 228.000

0.000

630-80373  
 

2,736.00228.000

0.00

228.000

LF  

12.00000

0740 Traffic Cone RIVERBEND 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

7.00000

0745 Impact Attenuator (Temporary) RIVERBEND 2.000

0.000

630-85010  
 

10,720.002.000

0.00

2.000

EACH

5,360.00000

0750 F/A Erosion Control RIVERBEND 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0203 RIVERBEND 

0755 CMGC Overrun Pool RIVERBEND 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,321,905.250.001,321,905.25CURRENT AMT0203 $ $ $

CAT NO0204 IDLEWILD LN. 

0760 Clearing and Grubbing IDLEWILD LN. 0.250

0.000

201-00000  
 

5,100.000.250

0.00

0.250

L S 

20,400.00000

0765 Removal of Structures and Obstructions IDLEWILD LN. 0.250

0.000

202-00000  
 

0.250.250

0.00

0.250

L S 

1.00000

0770 Removal of Bridge IDLEWILD LN. 1.000

0.000

202-00400  
 

154,800.001.000

0.00

1.000

EACH

154,800.00000

0775 Unclassified Excavation (Complete In Place) IDLEWILD 
LN.

2,818.000

0.000

203-00010  
 

169,080.002,818.000

0.00

2,818.000

CY  

60.00000

0780 Proof Rolling IDLEWILD LN. 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

100.00000

0785 Blading IDLEWILD LN. 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

188.00000

0790 Backhoe IDLEWILD LN. 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

210.00000

0795 Truck (Dump) IDLEWILD LN. 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

135.00000

0800 Front End Loader (Rubber Tire) IDLEWILD LN. 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

160.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0805 Potholing IDLEWILD LN. 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

263.00000

0810 Laborer IDLEWILD LN. 3.000

0.000

203-02330  
 

195.003.000

0.00

3.000

HOUR

65.00000

0815 Structure Excavation IDLEWILD LN. 463.000

0.000

206-00000  
 

46,300.00463.000

0.00

463.000

CY  

100.00000

0820 Structure Backfill (Class 1) IDLEWILD LN. 213.000

0.000

206-00100  
 

55,380.00213.000

0.00

213.000

CY  

260.00000

0825 Structure Backfill (Class 2) IDLEWILD LN. 6.000

0.000

206-00200  
 

1,650.006.000

0.00

6.000

CY  

275.00000

0830 Mechanical Reinforcement of Soil IDLEWILD LN. 4.000

0.000

206-00360  
 

160.004.000

0.00

4.000

CY  

40.00000

0835 Topsoil (Special) IDLEWILD LN. 660.000

0.000

207-00405  
 

21,120.00660.000

0.00

660.000

CY  

32.00000

0840 Erosion Log Type 1 (12 Inch) IDLEWILD LN. 540.000

0.000

208-00002  
 

6,480.00540.000

0.00

540.000

LF  

12.00000

0845 Concrete Washout Structure IDLEWILD LN. 1.000

0.000

208-00045  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0850 Vehicle Tracking Pad IDLEWILD LN. 1.000

0.000

208-00070  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0855 Maintenance Aggregate (Vehicle Tracking Pad) IDLEWILD 
LN.

10.000

0.000

208-00071  
 

800.0010.000

0.00

10.000

CY  

80.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0860 Removal and Disposal of Sediment (Labor) IDLEWILD LN. 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0865 Removal and Disposal of Sediment (Equipment) IDLEWILD 
LN.

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0870 Sweeping (Sediment Removal) IDLEWILD LN. 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000

0875 Temporary Diversion IDLEWILD LN. 370.000

0.000

208-00301  
 

129,500.00370.000

0.00

370.000

LF  

350.00000

0880 Temporary Stream Crossing IDLEWILD LN. 1.000

0.000

208-00520  
 

225,000.001.000

0.00

1.000

L S 

225,000.00000

0885 Dewatering IDLEWILD LN. 0.250

0.000

211-03005  
 

33,750.000.250

0.00

0.250

L S 

135,000.00000

0890 Seeding (Native) IDLEWILD LN. 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

385.00000

0895 Soil Conditioning IDLEWILD LN. 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,410.00000

0900 Mulching (Wood Strand) IDLEWILD LN. 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

10,190.00000

0901 Spray-on Mulch Blanket IDLEWILD LN. 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,950.00000

0905 Herbicide Treatment IDLEWILD LN. 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000
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PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0910 Health and Safety Officer IDLEWILD LN. 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

80.00000

0915 Aggregate Base Course (Class 5) IDLEWILD LN. 40.090

0.000

304-05000  
 

3,207.2040.090

0.00

40.090

TON 

80.00000

0920 *Drilled Caisson (36 Inch) IDLEWILD LN. 75.000

0.000

503-00036  
 

97,500.0075.000

0.00

75.000

LF  

1,300.00000

0925 Riprap (12 Inch) IDLEWILD LN. 396.000

0.000

506-00212  
 

79,200.00396.000

0.00

396.000

CY  

200.00000

0930 Riprap (18 Inch) IDLEWILD LN. 267.000

0.000

506-00218  
 

56,070.00267.000

0.00

267.000

CY  

210.00000

0935 Riprap (24 Inch) IDLEWILD LN. 798.000

0.000

506-00224  
 

175,560.00798.000

0.00

798.000

CY  

220.00000

0940 *Concrete Sealer IDLEWILD LN. 173.000

0.000

515-00400  
 

3,460.00173.000

0.00

173.000

SY  

20.00000

0945 *Concrete Class D (Bridge) IDLEWILD LN. 108.000

0.000

601-03040  
 

297,000.00108.000

0.00

108.000

CY  

2,750.00000

0950 *Structural Concrete Stain (Special) IDLEWILD LN. 241.000

0.000

601-13001  
 

36,150.00241.000

0.00

241.000

SY  

150.00000

0955 *Reinforcing Steel IDLEWILD LN. 7,260.000

0.000

602-00000  
 

10,890.007,260.000

0.00

7,260.000

LB  

1.50000

0960 *Reinforcing Steel (Epoxy Coated) IDLEWILD LN. 10,470.000

0.000

602-00020  
 

20,940.0010,470.000

0.00

10,470.000

LB  

2.00000
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PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

0964 Transition Ty 3L IDLEWILD LN. 2.000

0.000

606-01395  
 

2,772.002.000

0.00

2.000

EACH

1,386.00000

0965 *Bridge Rail Type 3 (Special) IDLEWILD LN. 135.000

0.000

606-10305  
 

35,775.00135.000

0.00

135.000

LF  

265.00000

0970 Fence (Plastic) IDLEWILD LN. 90.000

0.000

607-11525  
 

2,700.0090.000

0.00

90.000

LF  

30.00000

0975 2 Inch Electrical Conduit IDLEWILD LN. 136.000

0.000

613-00200  
 

2,040.00136.000

0.00

136.000

LF  

15.00000

0980 *Prestressed Concrete Box (Depth Less Than 32 Inches) 
IDLEWILD LN.

1,300.000

0.000

618-01992  
 

130,000.001,300.000

0.00

1,300.000

SF  

100.00000

0985 Construction Surveying IDLEWILD LN. 0.250

0.000

625-00000  
 

25,000.000.250

0.00

0.250

L S 

100,000.00000

0990 *Mobilization (without Autopay) IDLEWILD LN. 0.250

0.000

626-00100  
 

81,830.000.250

0.00

0.250

L S 

327,320.00000

0995 Pavement Marking Paint (Waterborne) IDLEWILD LN. 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

48.00000

1000 Drum Channelizing Device IDLEWILD LN. 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

40.00000

1004 *Flagging / IDLEWILD LN. 1,105.000

0.000

630-00000  
 

29,835.001,105.000

0.00

1,105.000

HOUR

27.00000

1005 Concrete Barrier (Temporary) (Furnish and Install) 
IDLEWILD LN.

144.000

0.000

630-80372  
 

7,344.00144.000

0.00

144.000

LF  

51.00000
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PCN: 22073-BID    ESTIMATE RUN 04/25/2019

PROJECT: CC0341-098                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:20

CUMULATIVE
AMOUNT

CAT NO0204 IDLEWILD LN. 

1006 Concrete Barrier (Temporary)(Remove) IDLEWILD LN. 144.000

0.000

630-80373  
 

1,728.00144.000

0.00

144.000

LF  

12.00000

1010 Traffic Cone IDLEWILD LN. 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

7.00000

1015 Impact Attenuator (Temporary) IDLEWILD LN. 2.000

0.000

630-85010  
 

10,720.002.000

0.00

2.000

EACH

5,360.00000

1020 F/A Erosion Control IDLEWILD LN. 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1025 CMGC Overrun Pool IDLEWILD LN. 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,993,836.450.001,993,836.45CURRENT AMT0204 $ $ $

$ 5,870,233.700.00$5,870,233.70$CURRENT AMTPROJECT TOTAL


